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Vendor ID: 1863 COMMONWEALTH ELECTRIC CO OF THE

Pay Period End Date:

06.30.2016

Contract Location:

DISTRICT 2 DMS REPLACEMENT Estimate Type:

Contractor:
COMMONWEALTH ELECTRIC CO OF THE MIDWES Date Let:
1901 Y STREET, STE 100 Date Awarded:

Date Contract Executed:

Date Notice for Work to
Begin:

PO BOX 80638

LINCOLN NE 68501-0638
Date Work Actually Began:

Phone: Date Project Completion:

(402)474-1341

Escrow Agent:

Surety Co:
UNIVERSAL SURETY COMPANY

Counties
DOUGLAS
Project Fed State Highway Begin End Description
Number Project Number Number Ref Ref
Post Post
22490 000 ITS-HSIP-ITSN(46) 680 2.22 10.95 ELECTRICAL

PROG

02.05.2015
02.12.2015
03.02.2015

12.07.2015
12.07.2015
03.22.2015

Current Contract Amt
$76,658.54

Original Contract Amt
$76,658.54

% Dollar Comp

91%
% Time Comp

60%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Total for Adjustments

Payment

Tsvid, Aleksandra ( Sasha, 07.05.2016

District Engineer

Lech, Marvin (Marv)

Controller

Burling, Laurie

07.11.2016

07.12.2016

Total to Date

Prev to Date

$70,045.30 $70,045.30
$.00 $.00
$70,045.30 $70,045.30
$.00 $.00
$.00 $.00
$.00 $.00
$70,045.30 $70,045.30
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$70,045.30 $70,045.30

ITS Project Manager

Olson, Steve

Construction Engineer

Halstead, Kerri

This Estimate

$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$.00

07.11.2016

07.11.2016
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Vendor ID: 1863 COMMONWEALTH ELECTRIC CO OF THE

Est Number: 0002 Pay Period End Date:  06.30.2016 Est Number: 0002 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL 0009 0009 A081.00 2.52 2,225.000 5,607.00
0001 0001 0001.08 0.50 180.000 90.00 6 PAIR COMMUNICATION CABLE LF 2,225.000 5,607.00
BARRICADE, TYPE Il BDAY 180.000 90.00 723.000 1,821.96
177.000 88.50 0.000 0.00
0.000 0.00 0010 0010 L860.50 1,200.00 1.000 1,200.00
0002 0002 0001.10 14.31 42.000 601.02 ENVIRONMENTAL COMMITMENTS - LS 1.000 1,200.00
BARRICADE, TYPE Ill BDAY 42.000 601.02 CONTRACTOR COMPLIANCE 0.850 1,020.00
9.000 128.79 0.000 0.00
0.000 0.00 GROUP 8B ELECTRICAL Contracted 76,658.54
0003 0003 0001.75 14.31 40.000 572.40 Current 76,658.54
TEMPORARY SIGN DAY EACH 40.000 572.40 In place 70,045.30
36.000 515.16 This Estimate 0.00
0.000 0.00 Totals for contract Contracted 76,658.54
0004 0004 0001.90 14.31 252.000 3,606.12 Current 76,658.54
SIGN DAY EACH 252.000 3,606.12 In place 70,045.30
0.000 0.00 This Estimate 0.00
0.000 0.00
0005 0005 0002.97 358.00 3.000 1,074.00
FLASHING ARROW PANEL DAY 3.000 1,074.00
8.000 2,864.00
0.000 0.00
0006 0006 0030.80 18,500.00 1.000 18,500.00
MOBILIZATION LS 1.000 18,500.00
1.000 18,500.00
0.000 0.00
0007 0007 7319.90 10,037.00 3.000 30,111.00
INSTALL DYNAMIC MESSAGE SIGN EACH 3.000 30,111.00
2.970 29,809.89
0.000 0.00
0008 0008 7319.95 5,099.00 3.000 15,297.00
REMOVE DYNAMIC MESSAGE SIGN SYSTEM EACH 3.000 15,297.00
3.000 15,297.00
0.000 0.00







